# SEMICOLON B2G GANTT CHART ACTUALIZATION (SUPPLIER'S BACK END AND FRONT END)

## (Carl Vincent Hugo and Alexandra Nicole Paraiso)

| | January | | | | February | | | | March | | | | April | | | | May | | | REMARKS |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 | 1 | 2 | 3 | |
| **PHASE 1: Planning** | | | | | | | | | | | | | | | | | | | | |
| a. Identify Supplier needs | | | █ | █ | █ | | | | | | | | | | | | | | | **DONE** |
| b. Define Supplier Roles and Access | | | █ | █ | █ | | | | | | | | | | | | | | | **DONE** |
| c. Requirements Finalization | | | | | | █ | | | | | | | | | | | | | | **DONE** |
| **PHASE 2: Development** | | | | | | | | | | | | | | | | | | | | |
| a. Designing of Prototypes | | | | | | █ | | | | | | | | | | | | | | **DONE** |
| b. Coding (Front-end and Back-end of the system) | | | | | | | █ | | | | | | | | | | | | | **DONE** |
| c. Order Management Module (Accept/Reject Orders) | | | | | | | █ | | | | | | | | | | | | | **DONE** |
| d.  Building database structure | | | | | | | █ | | | | | | | | | | | | | **DONE** |
| e. Connection of Database | | | | | | | | | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | **DONE** |
| f. Notifications & Logs System | | | | | | | | | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | |
| g. Initial Testing | | | | | | | | | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | █ | **DONE** |
| **PHASE 3: Cutover** | | | | | | | | | | | | | | | | | | | | |
| a. Final Testing of the System | | | | | | | | | | | | | | | | | | █ | | |
| c. Final Presentation | | | | | | | | | | | | | | | | | | | █ | |